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                      Example Work Plan and Timeline

The Master Planning Team will be contracted through LRK Inc. as the prime consultant. Other 
team members will be subcontracted  to LRK  Inc. Alta/Greenways  in association with LRK  Inc. 
will  lead  the  greenprint  planning  process  and  the  overall  team.  Subconsultants/other  team 
members include the Trust for Public Land; Placeways, Inc.; Trust Marketing in association with 
LTA Consulting, LLC; and Powers Hill Design in association with Orion Planning. Steve Auterman, 
LRK Inc., will serve as Project Manager for the Master Planning Team. 

Task 1: Develop a Green Infrastructure inventory and Analysis 
The Team will use a Greenprinting process, third‐party data and  local  input to establish  local 
green infrastructure and sustainability priorities for the Mid‐South region as described in RFQ 
Number 12‐006‐65. 

Task 1.1 – Prepare Base Maps and identify Greenspace Opportunities 
Review data sets to determine the best strategy for developing a GIS‐based plan.  

Analyze and synthesize data sets to develop maps that will provide groundwork  for regional 
greenspace and sustainability framework. Includes development of GIS base maps required for 
analysis of existing green infrastructure and identification of new opportunities.  

Task 1.1A – GIS‐mapping Data Collection and Preparation 

The Master Planning Team will advise and provide coordination to Consortium members as to 
preferred data sources and types that would need to be collected from throughout the plan 
study  area  including  the  cities  of  Arlington,  Bartlett,  Collierville,  Germantown,  Lakeland, 
Memphis, and Millington in Shelby County, TN; the cities of Piperton, Gallaway and Braden in 
western Fayette County, TN; the cities of Hernando, Horn Lake, Olive Branch, Southaven, and 
Walls in northern DeSoto County, MS; and the cities of West Memphis, Marion and Sunset in 
eastern Crittenden County, AR. 

The data sets listed below will be collected for the plan study area when available. The Master 
Plan Team will not purchase data, enter into data licensing processes or create new data. Any 
known deficiencies in data acquisition of the below listed data sets for parts or all of the study 
area will be noted by the Master Planning Team for the data consultant to address. 

 Drainage and Flood Information 

 General Environmental and Resource  Information  (Wetlands/hydrology, Soils  inventory, 
Aquifer  recharge  areas,  Sanitary  sewer  corridors  and  utility  corridors,  Special 
environmental features such as hazardous sites, forests, and farmland) 

 Transportation Facilities (streets, highways, railroads, and transit routes) 

 Existing  and  Planned  Trails  and  Greenways  (Including  sidewalks,  multiuse  paths, 
bikeways, and equestrian, hiking, mountain biking, and blueway trails) 

 Community Facilities and Cultural Resources  (Including police,  fire, community centers, 
health  centers,  grocery  stores  libraries,  schools,  historic  sites  and  districts,  regional 
destinations, and other identified areas) 
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 Existing and planned land uses 

 Publicly and privately held greenspace resources 

 Planned  major  development  projects,  roads,  utilities,  mining  operations,  and  other 
projects  that  may  impact  parks,  open  space,  and  trails  and  livability/sustainability 
indicators 

 Viewsheds and visually sensitive areas 

 Regional demographic information, current, and projected 

 Housing and employment data (current and projected) 

 Parcel data 

To expedite the project, the Team will provide the following GIS data services to the project 
for  up  to  thirty  (30)  days  after  commencement  of  this  contract  in  anticipation  of  a  data 
consultant being contracted to provide GIS data services within thirty (30) days of this contract 
commencing. These services include: 

 Evaluation  and  recommendation  of  data  request(s),  in  addition  to  above  list,  based 
upon Working Group and Consortium member input; 

 Coordination of data collection activities with Consortium members; 

 Basic GIS data preparation including: 
 Creating an Inventory Tracking System 
 Creating a Reference Data Library 
 Cleaning data when appropriate 
 Correcting and synchronizing projections among data sets 
 Clipping data sets for project purposes 
 Creating GIS data layers for mapping purposes 

Task 1.2 – Field Investigations 
Visit specific  landscapes to  identify priority sites that could be utilized for  future open space 
and  trail  resources  and  facilities.  The  field  investigations will  take place during  a one‐week 
period. The Team will plan to maximize the number of sites visited during the time period. 

Task 1.3 – Regional Green Infrastructure and Sustainability Analysis Tools 
The Master Planning Team will conduct the following analyses as part of Task 1: 

Demographics and Level of Service Analysis 
Using information derived from the public input and demographics analysis, the Team will 
determine a regional level of service (LOS) and demand for open space and trails. We will 
reconcile this existing classification and LOS against exemplary national standards to form 
the basis of planning for the project study area. The Team will make use of surveys 
completed as part of the public input element of this effort and previous regional surveys 
to define a level of service and need for regional parks, recreation, open space and trails 
resources and facilities. The Team will also work with the Consortium GIS partners to 
analyze and evaluate demographic information. 

Sustainability Indicators Modeling and Analysis 

Attachment D: Example Work Plan and Timeline



EXAMPLE
 W

ORK P
LA

N 

AND TIM
ELIN

E

The Team will use CommunityViz®‐‐a GIS‐based software program used to analyze and 
communicate planning alternatives‐‐to estimate sustainability and livability outcomes 
associated with alternative greenprint plans proposed as part of the planning process. 
Using available data collected, this modeling and analysis will evaluate approximately 
twenty (20) indicators. 

Impacts of New Practices and Policies Analysis 
The Impacts of new Practices and Policies Analysis will simulate the adoption of practices 
or policies that promote a healthier environment and measure the effects of practices or 
policies if enacted. The focus will be on best management practices and environmentally‐
oriented planning policies. Included will be analysis of up to three (3) basic policies. 

Meeting(s):  Two  (2)  client  meetings  and  three  (3)  Consortium  meetings  (January  2013: 
Planning Process Kick‐Off meeting, March 2013: Presentation of Preliminary Findings of Task 1 
meeting  and May  2013:  Presentation  of  Findings  of  Task  1 meeting)  will  be  attended  by 
member(s) of  the Master Planning Team  to  facilitate completion of  this  task. Attendance at 
the March 2013 Consortium meeting may also satisfy the meeting deliverable for Task 2. 

Task 1 Deliverable: Summary of Findings: Preliminary Regional Green  Infrastructure  Inventory 
and Analysis. The report and GIS‐mapping will define areas and types of open space and trail 
needs for the region. Maps provided will include a one (1) base map at the regional level, one 
(1) base map at the county‐level for each of the four counties in the study area, and three (3) 
additional resource‐based county maps for each county for a total of sixteen (16) maps. 

 

Task 2: Existing Planning Documents Review 
The Master Planning Team will review and analyze (1) existing plans that relate to open space, 
trails, natural areas, as well as future land use and transportation; and (2) existing user studies 
or surveys that will help define the basis of need within the project study area, as provided by 
Consortium members. 

Meeting(s):  One  (1)  client  meeting  and  one  (1)  Consortium  meeting  (March  2013: 
Presentation  of  Findings  of  Task  2) will  be  attended  by member(s)  of  the Master  Planning 
Team to facilitate completion of this task. Attendance at the March 2013 Consortium meeting 
may also satisfy the meeting deliverable for Task 1. 

Task 2 Deliverable: Summary of Findings: Analysis of Current Planning Environment 

 

Task 3: Public Participation: Facilitation, Education, and Building Regional Consensus 
The Master Planning Team will provide the following opportunities for public input: 

 Four (4) Public Meetings. The Team will lead a public participation process that includes 
four (4) public meetings, in which the consultant will present information, help educate 
citizens about the resources, and obtain public input in the evaluation of the resources 
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and  conservation  recommendations. The Team will use  these meetings  to  investigate 
the  needs  of  specific  stakeholders  and  user  groups,  including  but  not  limited  to 
developers,  landowners, community  leaders, business people, agency decision makers, 
neighborhood  groups,  hikers,  cyclists,  equestrians,  transit  users,  and  conservation 
groups. The purpose of this task is to determine the priorities of these groups, educate 
citizens and stakeholders on the regional greenspace  issues and benefits, and develop 
consensus  on  future  development  of  the Greenprint  Plan.  Input will  also  be  used  to 
reconcile  what  the  LOS  computations  suggest  for  the  region.  The  results  of  this 
investigation  shall  be  compared  against  the  inventory  and  analysis  of  greenspace 
conducted in Task 1. 
 
The Team will  communicate about  these public meeting opportunities on  the project 
website  and  blog  and  will  provide  appropriate  information  and  communication 
materials to the client, Working Group and Consortium members, data consultant and 
community  engagement  consultant  for  dissemination  to  the  public.  The  Team  will 
provide  the agenda and content  including all visuals and data‐gathering exercises,  for 
each meeting. Location of meeting to be decided by Consortium. 
 Meeting 1: Introduction and Overview 
 Meeting 2: Discover Best Practices and Community Values 
 Meeting 3: Testing Outcomes 
 Meeting 4: Deciding and Prioritizing Initiatives 

 

 Three (3) Online Survey opportunities as follows: 
 Survey 1: Community Values and Green Infrastructure needs 
 Survey 2: Plan Alternatives Feedback 
 Survey 3: Respond to Draft Recommendations and Prioritization of Implementation 

Strategies 
 

 Project Website and Blog: Develop and maintain website and blog for initial twelve (12) 
months of planning process. 
 

 Branding of the Planning Process: Develop and provide two initial concepts for branding 
to consist of logo and slogan that can be used to identify the regional greenprint 
planning process for review by the Consortium Executive Committee. 
 

 Stakeholder Interviews: The Team will interview a reasonable number of key 
stakeholders (up to 50) referred by Client, Working Group and/or Consortium 
representatives in not more than 10 individual or group meetings. 

Meeting(s):  Four (4) client meetings and one (1) Consortium meeting (July 2013: 
Presentation of Findings from Public Meetings To‐Date) will be attended by member(s) of 
the Master Planning Team to facilitate completion of this task. 

 
Task 3 Deliverables: 
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 4 public meetings 

 3 online surveys 

 Project website and blog 

 Branding and communication package 

 Stakeholder interviews 
 

Task 4: Regional Greenprint Recommendations 
The Master Planning Team will develop formal recommendations for resource preservation 
and greenprint connectivity in a report that will be reviewed by the jurisdictions represented 
in the Consortium as well as the federal, state regional, and local agencies and organizations 
for adoption into short and long term planning work for the region. This report will include the 
draft Mid‐South Regional Greenprint and Sustainability Plan and conceptual framework plan 
that outlines and forecasts a twenty‐five year vision, goals and objectives for the region. 

Meetings: Two (2) client meetings and one (1) Consortium meeting (September 2013: 
Presentation of Greenprint Vision Plan) will be attended by member(s) of the Master Planning 
Team to facilitate completion of this task. 

Task 4 Deliverable: Mid‐South Greenprint Vision Plan (Working Draft) 

 

Task 5: Development of action‐oriented short, medium and long term implementation 
strategies 
The plan will recommend priority projects and phasing, provide general budget parameters 
and methods for implementation. The Team will recommend a regulatory framework for 
implementing the plan including recommendations for land development code and zoning 
modifications, adequate facilities ordinance suggestions and other policy options for 
protecting greenspace. 

Meeting(s): One (1) client meeting will be attended by member(s) of the Master Planning 
Team to facilitate completion of this task. 

Task 5 Deliverable: Working Draft Regional Greenprint Report with Implementation Strategies 

 

Task 6: Incorporation of additional activities and elements of the HUD Sustainable 
Communities Regional Planning Grant into the final planning document 

The Master Planning Team will incorporate into the final report the results of additional 
follow‐on studies or reports developed under the HUD Sustainable Communities Regional 
Planning Grant, including: Bus Transit to Workplace Study, Health Impact Study, Fair Housing 
& Equity Analysis, and sub‐area plans funded through Neighborhood Planning fund, 
Greenways Planning fund, and Sustainability Pilot Project fund. 
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Meeting(s): Attend one (1) Consortium meeting and one (1) client meeting will be attended by 

member(s) of the Master Planning Team to facilitate completion of this task. 

Task 6 Deliverable: Mid‐South Regional Greenprint and Sustainability Plan (Final Plan) 
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Attachment D: Example Work Plan and Timeline
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